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(@ Forward Muon Trigger
ke System Status

¢ All parts for all 48 octants are at
Fermilab

¢ 43 out of 48 frames are made, all
done by Christmas

+ Calibration system modules
production: keeping pace with
octants assembly

¢ 28 out of 48 octants assembled

o Within 1 week on schedule,
finishing C layer in ~10 days

o Critical 1items:

+ B layer drill fixture

. start active engineering design for
installation



Forward Muon
Tracking Status

B |
o All 2300 mini-drift tubes for A

layer are tested at Fermilab

¢ All C layer tubes are at Fermilab,
longest (~6m) tubes are tested,
failure rate within 1-2%

¢ Production of tubes at Dubna is In
a mixed shape (see plot)

¢ Assembly of A octants:
.+ test results of first octant are OK
.+ all changes to drawings are done
+ parts from vendors are received
+ parts modifications is in progress
+ re-assembling first octant today
+ 2 more octants are already In a queue

¢ Critical items:
.+ Inventory of parts for mass assembly

+ Fermilab techs manpower and JINR
visitors presence

.+ last frames for A layer

+ Availability of drawings and parts for
B/C layers (honeycomb, etc.)



(@ Installation and
h commissioning manpower

- T
Pixels:
¢ 2 engineers and 2 drafters for ~8
months

¢ 4 techs for ~10months

¢ electronics/software support: 2
engineers/physicists till roll In

¢ 4 physicists for commissioning:
starting April till roll In

MDTs:

¢ 2 engineers and 2 drafters for ~8
months

¢ 4 techs for ~10months

¢ electronics/software support: 2
engineers/physicists till roll in

¢ 5 physicists for commissioning:
starting March till roll in

Infrastructure



<NE5 MDT Octant Assembly




Forward Muon Trigger C
Layer Octant Assembly
Counters mounting hardware,

cables and calibration system

Installed




C Layer Assembled
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I:J 7 Octant

Assembled octant In test area:




